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ESTIMATE RUN 08/26/2021

ESTIMATE SUMMARY 09:26:18

CONTID: C21506-COMBO   ESTIMATE NO: 0042 PROG 2005

PCN: 21506-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: IM0253-255                    

I-25 NORTH: SH 402 TO SH 14

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 463,160,603.66 PARTICIPATING $ $ 8,387,329.94

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,948.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

53.37%

215,963,661.25

8,387,329.94

8,387,329.94

8,394,278.27

$

$

$

$

247,196,942.41

0.00

247,196,942.41

0.00

247,196,942.41

-5,975,304.07

0.00

241,221,638.34

0.00

AMOUNT DUE 241,221,638.34 8,394,278.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,394,278.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1240.0 TIME ALLOW: 8/25/2024 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/26/2021

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0200 FORCE ACCOUNTS 

0075 F/A Utility 0.000

0.000

700-70034  
 

0.000.000

0.00

1,243,000.000

F A 

1.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,081,345.570

F A 

1.00000

CAT 0.000.0011,324,345.57CURRENT AMT0200 $ $ $

CAT NO0201 PROJECT MANAGEMENT 

0005 Project Management 37,265,798.640

1,217,359.860

950-01000  
 

38,483,158.5038,483,158.500

1,217,359.86

81,407,067.180

DOL 

1.00000

0006 Added Item (Dollar)/ Retainage 214,846.740

0.000

900-00006  
 

214,846.74214,846.740

0.00

490,682.090

DOL 

1.00000

0007 Added Item (Dollar)/ RETAINAGE INVOICE #2 MAY 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0008 Added Item (Dollar)/ RETAINAGE ADJUSTMENT INVOICE #2 269,341.610

0.000

900-00006  
 

269,341.61269,341.610

0.00

269,341.610

DOL 

1.00000

0009 Added Item (Dollar)/ 7,299.230

0.000

900-00006  
 

7,299.237,299.230

0.00

7,299.230

DOL 

1.00000

0011 Mobilization (w/o Autopay) 21506 17,500,000.000

0.000

626-00100  
 

17,500,000.0017,500,000.000

0.00

17,500,000.000

L S 

1.00000

CAT 56,474,646.081,217,359.8699,674,390.11CURRENT AMT0201 $ $ $

CAT NO0202 UTILITIES 

0010 Utilities 4,900,118.750

0.000

950-01100  
 

4,900,118.754,900,118.750

0.00

4,946,193.780

DOL 

1.00000

0127 Added Item (Each)/ Dedicated Short Range 
Communications (DSRC) (Roadside Unit)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0225 Adj Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

0.00000

0486 1/2 In Elec Cond 0.000

0.000

613-00050  
 

0.000.000

0.00

0.000

LF  

0.00000

0487 2 In Elec Cond 12,409.000

2,755.000

613-00200  
 

0.0015,164.000

0.00

15,164.000

LF  

0.00000

0488 1 In Elec Cond (P) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

0.00000

0489 1 In Elec Cond 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0490 2 In Elec Cond (Bored) 17,763.000

0.000

613-00206  
 

0.0017,763.000

0.00

17,763.000

LF  

0.00000

0495 3 In Elec Cond (Bored) 8,616.000

60.000

613-00306  
 

0.008,676.000

0.00

8,676.000

LF  

0.00000

0496 3 In Elec Cond (P) 4,353.000

0.000

613-01300  
 

0.004,353.000

0.00

4,353.000

LF  

0.00000

0500 2 In Elec Cond (P) 27,414.000

1,465.000

613-01200  
 

0.0028,879.000

0.00

28,879.000

LF  

0.00000

0501 Type One Pull Box 163.000

41.000

613-07001  
 

0.00204.000

0.00

204.000

EACH

0.00000

0502 Type Two Pull Box 2.000

0.000

613-07002  
 

0.002.000

0.00

2.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0503 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

0.00000

0504 Pull Box (30"x48"x24") 8.000

0.000

613-07040  
 

0.008.000

0.00

8.000

EACH

0.00000

0505 Pull Box (24"x36"x24") 42.000

0.000

613-07023  
 

0.0042.000

0.00

43.000

EACH

0.00000

0506 Wiring (Spec) #10, #8, #3/0,#4,#2 0.000

0.000

613-10010  
 

0.000.000

0.00

0.000

L S 

0.00000

0509 Light Std Metal (30 Ft) 15.000

0.000

613-34300  
 

0.0015.000

0.00

15.000

EACH

0.00000

0510 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

0.00000

0511 Light Std Metal (40 Ft) 40.000

0.000

613-34400  
 

0.0040.000

0.00

40.000

EACH

0.00000

0512 Light Std Foundation 2.000

0.000

613-40010  
 

0.002.000

0.00

9.000

EACH

0.00000

0513 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

0.00000

0516 Lighting Ctrl Center 27.000

0.000

613-50100  
 

0.0027.000

0.00

27.000

EACH

0.00000

0517 Secondary Serv Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0518 Light Cont Center (Spec) 0.000

0.000

613-50106  
 

0.000.000

0.00

0.000

EACH

0.00000

0519 Safe Switch NEMA 3R 60A 2 Pole 240V sconnect 2.000

0.000

613-81700  
 

0.002.000

0.00

2.000

EACH

0.00000

0616 1 In Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

0.000

LF  

0.00000

0617 1-1/2 In Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

0.000

LF  

0.00000

0618 2 In Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

0.000

LF  

0.00000

0619 24 In Weld Steel Pipe 0.000

0.000

619-10240  
 

0.000.000

0.00

0.000

LF  

0.00000

0621 12 In Plastic Pipe 6,171.000

0.000

619-50960  
 

0.006,171.000

0.00

6,171.000

LF  

0.00000

0622 12 In Gate Valve 2.000

0.000

619-75096  
 

0.002.000

0.00

2.000

EACH

0.00000

0646 Added Item (Each)/ 12 In AC to PVC Adapter 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0647 Added Item (Each)/ 12 In 11.25 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0648 Added Item (Each)/ 12 In 22.5 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0649 Added Item (Each)/ 12 In 45 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0650 Added Item (Each)/ 12 In Horizontal Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0651 Added Item (Each)/ 12 In Vertical Thrust Block 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0833 Res Water Meter 6 Inch 0.000

0.000

210-00035  
 

0.000.000

0.00

0.000

EACH

0.00000

0834 Added Item (Each)/ Reset Irrigation Vaccuum 
Breaker/Backflow Preventer

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0835 6 In Plastic Pipe PVC 1,663.000

0.000

619-50480  
 

0.001,663.000

0.00

1,663.000

LF  

0.00000

0836 16 In Plastic Pipe PVC C900 DR18 0.000

0.000

619-51280  
 

0.000.000

0.00

0.000

LF  

0.00000

0837 6 In Gate Valve 0.000

0.000

619-75048  
 

0.000.000

0.00

0.000

EACH

0.00000

0838 16 In Btrfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

0.000

EACH

0.00000

0839 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0840 Added Item (Each)/ 16 Inch 45 Degree Bends 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

0841 Added Item (Each)/ 16 Inch Horizontal Thrust Blocks 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0842 Added Item (Each)/ 16 Inch x 6 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0843 Added Item (Each)/ 16 Inch x 16 Inch Tee 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0844 Added Item (Each)/ 16 Inch Plug 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0845 Added Item (Each)/ Butterfly Valve Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0846 Added Item (Each)/ 6 Inch Meter Vault 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1009 Fence CL (120 In) Special 2,493.000

0.000

607-53220  
 

0.002,493.000

0.00

2,493.000

LF  

0.00000

1013 Pull Box (11"x18"x12") 10.000

1.000

613-07011  
 

0.0011.000

0.00

11.000

EACH

0.00000

1020 Communications Cabinet (Install Only) 0.000

0.000

614-72829  
 

0.000.000

0.00

0.000

EACH

0.00000

1021 Communications Cabinet Ramp Meter 0.000

0.000

614-72830  
 

0.000.000

0.00

0.000

EACH

0.00000

1022 Piezo (Elec)(CL II) 0.000

0.000

614-73005  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

1023 Sig-Light Pole Steel (1-35 Ft) 0.000

0.000

614-81135  
 

0.000.000

0.00

0.000

EACH

0.00000

1024 Sig-Light Pole Steel (1-45 Ft) 0.000

0.000

614-81145  
 

0.000.000

0.00

0.000

EACH

0.00000

1025 Traf Sig Ped Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

0.00000

1026 Serial to IP Converter 0.000

0.000

614-86007  
 

0.000.000

0.00

0.000

EACH

0.00000

1028 Ctrler (Ramp Metering) 0.000

0.000

614-86250  
 

0.000.000

0.00

0.000

EACH

0.00000

1029 WIM Station (Ty III) 0.000

0.000

614-86734  
 

0.000.000

0.00

0.000

EACH

0.00000

1050 Added Item (Each)/ Rem Ethernet Switch 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1055 Reset Weather Station 0.000

0.000

210-00477  
 

0.000.000

0.00

0.000

EACH

0.00000

1060 Weather Monitor System 0.000

0.000

614-86741  
 

0.000.000

0.00

0.000

EACH

0.00000

1061 Fiber Optic Cable (M Mode) (6 S) 0.000

0.000

614-87407  
 

0.000.000

0.00

0.000

LF  

0.00000

1070 Lumin (LED) (5400 Lumen) 0.000

0.000

613-13065  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

1071 Light Std Steel (30 Ft) 0.000

0.000

613-32300  
 

0.000.000

0.00

0.000

EACH

0.00000

1072 Safe Switch NEMA 3R, 30A, 2-pole, 240 V 0.000

0.000

613-81699  
 

0.000.000

0.00

0.000

EACH

0.00000

1073 Added Item (Foot)/ Telspar Post (20F12P-03PG) 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000

1074 Added Item (Each)/ Post Anchor (22F12A-03PG) 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1075 Added Item (Each)/ CWDM Fiber Optic Splice Closure 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1076 Traf Sig Ctrl Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

0.000

EACH

0.00000

1077 Detect (Micro Wave) Traffic Signal Vechicle 0.000

0.000

614-72884  
 

0.000.000

0.00

0.000

EACH

0.00000

1078 Traf Ctrl Cabinet (Install Only) 0.000

0.000

614-72854  
 

0.000.000

0.00

0.000

EACH

0.00000

1079 Flash Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

0.000

EACH

0.00000

1105 1-1/2 In Elec Cond 515.000

0.000

613-00150  
 

0.00515.000

0.00

515.000

LF  

0.00000

1106 3 In Elec Cond 20.000

0.000

613-00300  
 

0.0020.000

0.00

20.000

LF  

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0202 UTILITIES 

1116 30 In Plastic Siphon Pipe 380.000

0.000

616-23300  
 

0.00380.000

0.00

380.000

LF  

0.00000

1117 8 In Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

0.000

LF  

0.00000

1118 24 In Plastic Pipe 0.000

0.000

619-51320  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 4,900,118.750.004,946,193.78CURRENT AMT0202 $ $ $

CAT NO0203 DESIGN 

0015 Design 42,837,781.980

0.000

950-01200  
 

42,837,781.9842,837,781.980

0.00

42,837,781.980

DOL 

1.00000

CAT 42,837,781.980.0042,837,781.98CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY 

0020 Roadway 32,938,544.410

514,280.470

950-01300  
 

33,452,824.8833,452,824.880

514,280.47

71,387,544.080

DOL 

1.00000

0087 Rem Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

0.000

EACH

0.00000

0088 Rem Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

0.00000

0089 Rem Tensioned Cable Barrier 0.000

0.000

202-01200  
 

0.000.000

0.00

0.000

LF  

0.00000

0091 Rem Asphalt Mat (Planing)(Special) 1"- 4" 28,778.000

0.000

202-00246  
 

0.0028,778.000

0.00

65,042.000

SY  

0.00000

0092 Rem Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0094 Rem Gdrail Ty 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

0.00000

0095 Rem Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

0.00000

0096 Rem Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

0.000

EACH

0.00000

0097 Rem Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0098 Rem CBC 0.000

0.000

202-00020  
 

0.000.000

0.00

0.000

EACH

0.00000

0100 Rem Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

0.000

EACH

0.00000

0105 Rem of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

0.000

EACH

0.00000

0110 Rem of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

0.000

SY  

0.00000

0115 Rem Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

0.000

SY  

0.00000

0120 Rem Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

0.000

LF  

0.00000

0125 Rem Asphalt Mat 25,886.000

0.000

202-00220  
 

0.0025,886.000

0.00

25,886.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0130 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

0.00000

0135 Rem Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0140 Rem Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

0.00000

0145 Rem Traf Sig Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

0.000

L S 

0.00000

0150 Rem Gdrail Ty 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

0.00000

0155 Rem End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

0.00000

0270 SMA 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

0.00000

0275 HMA (Gr S) (100) (PG 64-22) 42,943.620

4,874.050

403-33841  
 

0.0047,817.670

0.00

47,817.670

TON 

0.00000

0280 HMA (Gr SX) (100) (PG 76-28) 9,897.740

6,160.850

403-34871  
 

0.0016,058.590

0.00

16,058.590

TON 

0.00000

0285 HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

0.000

LF  

0.00000

0290 Emul Asph (SS) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0291 Conc Pvmt (8 In) 168,475.000

700.000

412-00800  
 

0.00169,175.000

0.00

169,175.000

SY  

0.00000

0292 Conc Pvmt (8-1/2 In) 9,649.000

0.000

412-00850  
 

0.009,649.000

0.00

9,649.000

SY  

0.00000

0293 Conc Pvmt (11-1/2 In) 231,218.000

11,482.000

412-01150  
 

0.00242,700.000

0.00

242,700.000

SY  

0.00000

0332 Conc S and D Pave 1,994.000

265.000

507-00000  
 

0.002,259.000

0.00

2,259.000

CY  

0.00000

0335 Waterproofing (Membrane) 11,983.310

7,442.400

515-00120  
 

0.0019,425.710

0.00

19,425.710

SY  

0.00000

0345 Conc (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

0.00000

0347 Conc CL D 2,494.000

131.000

601-03000  
 

0.002,625.000

0.00

2,625.000

CY  

0.00000

0350 Precast Deck Panel (3.5 In) 48,668.000

0.000

601-25735  
 

0.0048,668.000

0.00

48,668.000

SY  

0.00000

0355 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

0.00000

0360 Reinf Steel 1,233,223.000

38,877.000

602-00000  
 

0.001,272,100.000

0.00

1,272,100.000

LB  

0.00000

0365 Reinf Steel (Epoxy) 2,623,510.000

78,603.000

602-00020  
 

0.002,702,113.000

0.00

2,702,113.000

LB  

0.00000



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0415 Gdrail Ty 3 (6-3) 30,647.250

90.000

606-00301  
 

0.0030,737.250

0.00

30,737.250

LF  

0.00000

0416 Gdrail Ty 7 (Sty CE) 315.000

0.000

606-00740  
 

0.00315.000

0.00

315.000

LF  

0.00000

0417 Gdrail Ty 7 (Sty CE) (Spec) 82.000

0.000

606-00741  
 

0.0082.000

0.00

82.000

LF  

0.00000

0420 Gdrail Ty 7 (Sty CA) 198.000

0.000

606-00710  
 

0.00198.000

0.00

198.000

LF  

0.00000

0425 Transition Ty 3G 22.000

0.000

606-01370  
 

0.0022.000

0.00

22.000

EACH

0.00000

0427 End Anchor Ty 3D 36.000

1.000

606-01340  
 

0.0037.000

0.00

37.000

EACH

0.00000

0428 Median Terminal 2.000

0.000

606-01460  
 

0.002.000

0.00

2.000

EACH

0.00000

0429 End Anchor (Nonflared) 43.000

1.000

606-02003  
 

0.0044.000

0.00

44.000

EACH

0.00000

0430 End Anchor (Flared) 18.000

0.000

606-02005  
 

0.0018.000

0.00

18.000

EACH

0.00000

0431 End Anchor (Tens Cab Bar) 27.000

0.000

606-21010  
 

0.0027.000

0.00

27.000

EACH

0.00000

0432 Fence BW MP 27,232.000

0.000

607-01000  
 

0.0027,232.000

0.00

27,232.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0433 Fence (Spec) 2,783.500

0.000

607-11530  
 

0.002,783.500

0.00

2,783.500

LF  

0.00000

0434 Transition Ty 3H 3.000

0.000

606-01380  
 

0.003.000

0.00

3.000

EACH

0.00000

0435 Conc Sidewalk 4,114.000

0.000

608-00000  
 

0.004,114.000

0.00

4,114.000

SY  

0.00000

0436 Gutter (Special) 1,145.000

0.000

609-23000  
 

0.001,145.000

0.00

1,145.000

LF  

0.00000

0440 Conc Curb Ramp 746.000

0.000

608-00010  
 

0.00746.000

0.00

746.000

SY  

0.00000

0449 Curb Ty 2 B 912.000

0.000

609-20010  
 

0.00912.000

0.00

1,263.000

LF  

0.00000

0450 C and G Ty 2 I-B 5,661.000

47.000

609-21010  
 

0.005,708.000

0.00

5,708.000

LF  

0.00000

0451 C and G Ty 2 I-M 4,038.000

0.000

609-21011  
 

0.004,038.000

0.00

4,038.000

LF  

0.00000

0452 C and G Ty 2 II-M 939.000

0.000

609-21021  
 

0.00939.000

0.00

939.000

LF  

0.00000

0455 C and G Ty 2 II-B 5,773.000

13.000

609-21020  
 

0.005,786.000

0.00

5,786.000

LF  

0.00000

0460 Curb Ty 4 M 0.000

0.000

609-40011  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0465 Median Cover (Pattern Conc) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

0.00000

0470 Median Cover Matl (Conc) 66,142.000

0.000

610-00030  
 

0.0066,142.000

0.00

66,142.000

SF  

0.00000

0475 Delin (Drv)(Ty I) 0.000

0.000

612-00111  
 

0.000.000

0.00

0.000

EACH

0.00000

0476 Reflector (Median Barrier) 0.000

0.000

612-00060  
 

0.000.000

0.00

0.000

EACH

0.00000

0477 Loc Mark (Fib Opt)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

0.000

EACH

0.00000

0480 Delin (Drv)(Ty II) 0.000

0.000

612-00112  
 

0.000.000

0.00

0.000

EACH

0.00000

0485 Delin (Drv)(Ty III) 0.000

0.000

612-00113  
 

0.000.000

0.00

0.000

EACH

0.00000

0680 Shotcrete -27.000

0.000

641-10000  
 

0.00-27.000

0.00

469.000

SY  

0.00000

0685 HMA (Gr SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

0.000

TON 

0.00000

0816 HMA (Patching) (Asph) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

0.00000

0817 Conc Pvmt (8-1/2 In) 8 Inch Red 0.000

0.000

412-00850  
 

0.000.000

0.00

0.000

SY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0818 Conc Pvmt (8 In) (Spec) 0.000

0.000

412-00801  
 

0.000.000

0.00

0.000

SY  

0.00000

0819 Conc Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

0.000

LF  

0.00000

0820 Guardrail Type 9 (Style CA) 1,964.000

0.000

606-00910  
 

0.001,964.000

0.00

1,964.000

LF  

0.00000

0821 Guardrail Type 9 (Style CA) (Special) 355.000

0.000

606-00916  
 

0.00355.000

0.00

355.000

LF  

0.00000

0822 Guardrail Type 9 (Style CD) 0.000

0.000

606-00930  
 

0.000.000

0.00

0.000

LF  

0.00000

0823 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

0.000

LF  

0.00000

0824 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

0.000

LF  

0.00000

0825 Tensioned Cable Barrier 18,486.000

0.000

606-20010  
 

0.0018,486.000

0.00

18,486.000

LF  

0.00000

0826 Added Item (Foot)/ Rail Anchor Slab 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000

0827 Fence BW TWP 3,596.000

0.000

607-01100  
 

0.003,596.000

0.00

3,596.000

LF  

0.00000

0828 3 Ft Gate S (CL) 0.000

0.000

607-60203  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

0829 Added Item (Each)/ 6 Foot Gate Single (CL) 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

0830 Fence CL (48 In) 0.000

0.000

607-53148  
 

0.000.000

0.00

0.000

LF  

0.00000

0831 Impact Atten 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

0.00000

0832 Shelter (Install Only) 0.000

0.000

622-00096  
 

0.000.000

0.00

0.000

EACH

0.00000

1002 HMA (Asph) (3 Yr Warranty) 0.000

0.000

403-01000  
 

0.000.000

0.00

0.000

TON 

0.00000

1007 End Anchor Ty 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

0.000

EACH

0.00000

1033 Median Cover Matl (Conc) (Truck Apron) 1,716.000

0.000

610-00030  
 

0.001,716.000

0.00

1,716.000

SF  

0.00000

1036 ABC (Shoulder Material) Class 7 0.000

0.000

304-08002  
 

0.000.000

0.00

0.000

CY  

0.00000

1058 Conc Pvmt (9 In) 30,592.000

1,653.000

412-00900  
 

0.0032,245.000

0.00

32,245.000

SY  

0.00000

1063 Conc Pvmt (6 In) 603.000

0.000

412-00600  
 

0.00603.000

0.00

603.000

SY  

0.00000

1100 Added Item (Foot)/ Guardrail Type 7 (Style CC) 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY 

1102 End Anchor Ty 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

0.000

EACH

0.00000

1103 Dampproofing (Asphalt) 788.000

0.000

516-00000  
 

0.00788.000

0.00

788.000

SY  

0.00000

1120 Port of Entry 15,000.000

314,380.610

950-02300  
 

329,380.61329,380.610

314,380.61

329,380.610

DOL 

1.00000

CAT 33,782,205.49828,661.0871,716,924.69CURRENT AMT0204 $ $ $

CAT NO0205 EARTHWORK 

0025 Earthwork 28,860,766.210

2,027,492.060

950-01400  
 

30,888,258.2730,888,258.270

2,027,492.06

59,051,987.440

DOL 

1.00000

0086 Clear and Grub 0.400

0.000

201-00000  
 

0.000.400

0.00

0.400

L S 

0.00000

0169 Uncl Excav 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0170 Uncl Excav (CIP) 0.000

0.000

203-00010  
 

0.000.000

0.00

0.000

CY  

0.00000

0171 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

0.000

L S 

0.00000

0172 Topsoil 33,271.000

1,962.000

207-00205  
 

0.0035,233.000

0.00

35,233.000

CY  

0.00000

0173 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0205 EARTHWORK 

0174 Wetland Topsoil 3,017.000

0.000

207-00305  
 

0.003,017.000

0.00

3,017.000

CY  

0.00000

0175 Emb Matl (CIP) 1,647,851.000

168,596.000

203-00060  
 

0.001,816,447.000

0.00

1,816,447.000

CY  

0.00000

0176 Stockpile Wetland Topsoil 4,459.000

0.000

207-00310  
 

0.004,459.000

0.00

4,459.000

CY  

0.00000

0180 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0185 Str Bkfl (CL 1) 46,716.000

16,890.000

206-00100  
 

0.0063,606.000

0.00

75,538.000

CY  

0.00000

0190 Str Bkfl (CL 2) 18,583.000

90.000

206-00200  
 

0.0018,673.000

0.00

18,673.000

CY  

0.00000

0195 Mechanical Reinforcement of Soil 32,729.000

10,045.000

206-00360  
 

0.0042,774.000

0.00

42,774.000

CY  

0.00000

0255 ABC (CL 6) 98,025.000

6,017.000

304-06007  
 

0.00104,042.000

0.00

104,042.000

CY  

0.00000

1037 Filter Matl (CL A) 0.000

0.000

206-00510  
 

0.000.000

0.00

0.000

CY  

0.00000

CAT 30,888,258.272,027,492.0659,051,987.44CURRENT AMT0205 $ $ $

CAT NO0206 DRAINAGE 

0030 Drainage 7,235,363.610

59,158.500

950-00504  
 

7,294,522.117,294,522.110

59,158.50

26,033,165.550

DOL 

1.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0031 Geotextile (Drain) (CL 1) 8,478.000

0.000

420-00112  
 

0.008,478.000

0.00

103,248.000

SY  

0.00000

0369 18 In RCP 9,273.000

1,527.000

603-01180  
 

0.0010,800.000

0.00

10,800.000

LF  

0.00000

0370 18 In RCP (CIP) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

0.00000

0374 24 In RCP 8,069.000

617.000

603-01240  
 

0.008,686.000

0.00

8,686.000

LF  

0.00000

0375 24 In RCP (CIP) 0.000

0.000

603-01245  
 

0.000.000

0.00

0.000

LF  

0.00000

0376 30 In RCP 1,846.000

742.000

603-01300  
 

0.002,588.000

0.00

2,588.000

LF  

0.00000

0377 36 In RCP 1,339.000

0.000

603-01360  
 

0.001,339.000

0.00

1,339.000

LF  

0.00000

0378 42 In RCP 935.000

0.000

603-01420  
 

0.00935.000

0.00

935.000

LF  

0.00000

0379 48 In RCP 1,691.000

48.000

603-01480  
 

0.001,739.000

0.00

1,739.000

LF  

0.00000

0380 18 In RCES 41.000

1.000

603-05018  
 

0.0042.000

0.00

42.000

EACH

0.00000

0381 54 In RCP 0.000

0.000

603-01540  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0382 15 In RCES 0.000

0.000

603-05015  
 

0.000.000

0.00

0.000

EACH

0.00000

0383 36 In RCES 12.000

0.000

603-05036  
 

0.0012.000

0.00

12.000

EACH

0.00000

0384 42 In RCES 8.000

0.000

603-05042  
 

0.008.000

0.00

8.000

EACH

0.00000

0385 24 In RCES 29.000

4.000

603-05024  
 

0.0033.000

0.00

33.000

EACH

0.00000

0386 48 In RCES 9.000

0.000

603-05048  
 

0.009.000

0.00

9.000

EACH

0.00000

0387 54 In RCES 0.000

0.000

603-05054  
 

0.000.000

0.00

0.000

EACH

0.00000

0388 23x14 In RCES 3.000

0.000

603-05118  
 

0.003.000

0.00

3.000

EACH

0.00000

0389 30x19 In RCES 8.000

1.000

603-05124  
 

0.009.000

0.00

9.000

EACH

0.00000

0390 12 In CSP 0.000

0.000

603-10120  
 

0.000.000

0.00

0.000

LF  

0.00000

0391 38x24 In RCES 6.000

0.000

603-05130  
 

0.006.000

0.00

6.000

EACH

0.00000

0392 18 In CSP 0.000

0.000

603-10180  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0393 45x29 In RCES 2.000

0.000

603-05136  
 

0.002.000

0.00

2.000

EACH

0.00000

0395 24 In CSP 12.000

0.000

603-10240  
 

0.0012.000

0.00

12.000

LF  

0.00000

0396 23x14 In RCP 275.000

0.000

603-02180  
 

0.00275.000

0.00

275.000

LF  

0.00000

0397 30x19 In RCP 870.000

272.000

603-02240  
 

0.001,142.000

0.00

1,142.000

LF  

0.00000

0398 34x22 In RCP 0.000

0.000

603-02270  
 

0.000.000

0.00

0.000

LF  

0.00000

0399 34x22 In RCES 0.000

0.000

603-02272  
 

0.000.000

0.00

0.000

EACH

0.00000

0400 24 In SES 0.000

0.000

603-30024  
 

0.000.000

0.00

0.000

EACH

0.00000

0401 38x24 In RCP 839.000

54.000

603-02300  
 

0.00893.000

0.00

893.000

LF  

0.00000

0402 45x29 In RCP 232.000

0.000

603-02360  
 

0.00232.000

0.00

232.000

LF  

0.00000

0403 30 In RCES 14.000

8.000

603-05030  
 

0.0022.000

0.00

22.000

EACH

0.00000

0404 Inlet Spec 0.000

0.000

604-19000  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0405 Inlet Ty C (5 Ft) 14.000

1.000

604-00305  
 

0.0015.000

0.00

15.000

EACH

0.00000

0406 Inlet Ty C (10 Ft) 2.000

0.000

604-00310  
 

0.002.000

0.00

2.000

EACH

0.00000

0407 Inlet Ty D (5 Ft) 16.000

0.000

604-00505  
 

0.0016.000

0.00

16.000

EACH

0.00000

0408 Inlet Ty D (Spec) (5 Ft) 1.000

0.000

604-00506  
 

0.001.000

0.00

1.000

EACH

0.00000

0409 Inlet Ty D (10 Ft) 9.000

0.000

604-00510  
 

0.009.000

0.00

9.000

EACH

0.00000

0410 Inlet Ty R L5 (5 Ft) 25.000

0.000

604-19105  
 

0.0025.000

0.00

25.000

EACH

0.00000

0411 Inlet Ty D (Spec) (10 Ft) 3.000

0.000

604-00511  
 

0.003.000

0.00

3.000

EACH

0.00000

0412 Vane Grate Inlet (D) (5 Ft) 15.000

0.000

604-26005  
 

0.0015.000

0.00

15.000

EACH

0.00000

0413 MH Slab Base (10 Ft) 18.000

0.000

604-30010  
 

0.0018.000

0.00

18.000

EACH

0.00000

0414 MH Slab Base (15 Ft) 3.000

0.000

604-30015  
 

0.003.000

0.00

3.000

EACH

0.00000

0418 Inlet Ty R L5 (10 Ft) 12.000

0.000

604-19110  
 

0.0012.000

0.00

12.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0419 Inlet Ty R L10 (5 Ft) 8.000

0.000

604-19205  
 

0.008.000

0.00

9.000

EACH

0.00000

0421 Inlet Ty R L10 (10 Ft) 6.000

0.000

604-19210  
 

0.006.000

0.00

6.000

EACH

0.00000

0422 MH Slab Base (5 Ft) 6.000

0.000

604-30005  
 

0.006.000

0.00

6.000

EACH

0.00000

0423 MH Slab Base (20 Ft) 4.000

0.000

604-30020  
 

0.004.000

0.00

4.000

EACH

0.00000

0627 2 In Plastic Pipe (Irrig/Sleve) 1,944.000

0.000

623-00602  
 

0.001,944.000

0.00

1,944.000

LF  

0.00000

0628 4 Inch Plastic Pipe (Irrig/Sleve) 506.000

0.000

623-00604  
 

0.00506.000

0.00

506.000

LF  

0.00000

0629 Drip Emit Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

0.000

LF  

0.00000

0631 3/4 In Drip Zone Crtl Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

0.000

EACH

0.00000

0632 1 In Auto Ctrl Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

0.00000

0633 1-1/2 In Auto Ctrl Val 0.000

0.000

623-03112  
 

0.000.000

0.00

0.000

EACH

0.00000

0634 3/4 In Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0636 Ctrl Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

0.000

LF  

0.00000

0637 1 In Quick-Coupler 0.000

0.000

623-04008  
 

0.000.000

0.00

0.000

EACH

0.00000

0638 24 In Plastic Siphon Pipe 733.000

0.000

616-23240  
 

0.00733.000

0.00

733.000

LF  

0.00000

0674 53x34 In RCP 765.000

0.000

603-02420  
 

0.00765.000

0.00

765.000

LF  

0.00000

0675 53x34 In RCES 3.000

0.000

603-05142  
 

0.003.000

0.00

3.000

EACH

0.00000

0676 60x38 In RCP 1,118.000

0.000

603-02480  
 

0.001,118.000

0.00

1,118.000

LF  

0.00000

0677 60x38 In RCES 1.000

0.000

603-05148  
 

0.001.000

0.00

1.000

EACH

0.00000

0678 15 In Plastic Pipe 1,164.000

0.000

619-51200  
 

0.001,164.000

0.00

9,614.000

LF  

0.00000

0679 18 In Plastic Siphon Pipe 1,959.000

0.000

616-23180  
 

0.001,959.000

0.00

1,959.000

LF  

0.00000

0681 12 In Plastic Pipe 424.000

0.000

619-50960  
 

0.00424.000

0.00

424.000

LF  

0.00000

0682 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705.000

0.000

900-00012  
 

0.00705.000

0.00

705.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0683 Added Item (Foot)/ 8 Inch Gate Valve w/ Box 1.000

0.000

900-00012  
 

0.001.000

0.00

1.000

LF  

0.00000

0684 Added Item (Each)/ 24 Inch Butterfly Valve w/ Box 2.000

0.000

900-00007  
 

0.002.000

0.00

2.000

EACH

0.00000

0800 Inlet Ty R L15 (5 Ft) 1.000

0.000

604-19305  
 

0.001.000

0.00

2.000

EACH

0.00000

0801 6 In Fire Hydrant 1.000

0.000

619-78048  
 

0.001.000

0.00

1.000

EACH

0.00000

0807 Rem S and D Pave 0.000

0.000

202-00026  
 

0.000.000

0.00

0.000

SY  

0.00000

0808 Geotextile (Er Cont) (CL 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

0.000

SY  

0.00000

0809 Riprap (12 In) 225.000

0.000

506-00212  
 

0.00225.000

0.00

225.000

CY  

0.00000

0810 30 In RCP (CIP) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

0.00000

0811 Vane Grate Inlet (5 Ft) 6.000

6.000

604-25005  
 

0.0012.000

0.00

12.000

EACH

0.00000

0812 Vane Grate Inlet (10 Ft) 3.000

6.000

604-25010  
 

0.009.000

0.00

9.000

EACH

0.00000

0813 Vane Grate Inlet (15 Ft) 0.000

0.000

604-25015  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

0814 Vane Grate Inlet (20 Ft) 1.000

0.000

604-25020  
 

0.001.000

0.00

1.000

EACH

0.00000

0815 4 In PP Underdrain 3,306.130

143.000

605-00040  
 

0.003,449.130

0.00

3,449.130

LF  

0.00000

1005 Conc S and D Pave (Reinf) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

1010 Gutter Ty 2 (2 Ft) 1,375.000

0.000

609-24002  
 

0.001,375.000

0.00

1,375.000

LF  

0.00000

1030 Riprap (24 In) 152.000

0.000

506-00224  
 

0.00152.000

0.00

152.000

CY  

0.00000

1031 MH Box Base (Spec) 1.000

0.000

604-31000  
 

0.001.000

0.00

1.000

EACH

0.00000

1034 C and G Ty 2 I-M (Spec) 0.000

0.000

609-21013  
 

0.000.000

0.00

0.000

LF  

0.00000

1035 C and G Ty 2 II-B (Spec) 0.000

0.000

609-21023  
 

0.000.000

0.00

0.000

LF  

0.00000

1042 4 In PP Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

0.000

LF  

0.00000

1066 Gutter Ty 2 (4 Ft) 0.000

0.000

609-24004  
 

0.000.000

0.00

0.000

LF  

0.00000

1098 Inlet Ty R L10 (15 Ft) 1.000

0.000

604-19215  
 

0.001.000

0.00

1.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0206 DRAINAGE 

1099 Inlet Ty 16 (10 Ft) 2.000

0.000

604-16010  
 

0.002.000

0.00

2.000

EACH

0.00000

1110 Vane Grate Inlet (D) (10 Ft) 11.000

0.000

604-26010  
 

0.0011.000

0.00

11.000

EACH

0.00000

1111 Vane Grate Inlet (D) (15 Ft) 1.000

0.000

604-26015  
 

0.001.000

0.00

1.000

EACH

0.00000

1112 Added Item (Foot)/ Gurb and Gutter (Asphalt) 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000

1113 Curb Ty 6 M 1,375.000

0.000

609-60011  
 

0.001,375.000

0.00

1,375.000

LF  

0.00000

1114 Vane Grate Inlet (D) (10 Ft) 0.000

0.000

604-26010  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 7,294,522.1159,158.5026,033,165.55CURRENT AMT0206 $ $ $

CAT NO0207 ENVIRONMENTAL 

0045 Environmental 2,311,166.690

661,500.000

950-01800  
 

2,972,666.692,972,666.690

661,500.00

9,930,468.120

DOL 

1.00000

0160 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

0.00000

0165 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

0.000

EACH

0.00000

0196 Erosion Log Type 1 (12 In) 15,470.000

380.000

208-00002  
 

0.0015,850.000

0.00

15,850.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0197 Silt Fence 62,283.000

6,700.000

208-00020  
 

0.0068,983.000

0.00

68,983.000

LF  

0.00000

0198 Conc Washout Str 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

0.00000

0199 Temporary Berms 34,633.000

0.000

208-00300  
 

0.0034,633.000

0.00

34,633.000

LF  

0.00000

0204 Relay Riprap 389.000

0.000

210-02900  
 

0.00389.000

0.00

389.000

CY  

0.00000

0226 Seeding (Native) 103.690

0.000

212-00006  
 

0.00103.690

0.00

103.690

ACRE

0.00000

0227 Seeding (Wetlands) 3.300

0.000

212-00028  
 

0.003.300

0.00

3.300

ACRE

0.00000

0228 Soil Conditioning 105.390

0.000

212-00032  
 

0.00105.390

0.00

105.390

ACRE

0.00000

0229 Landscape Boulder (Special) 0.000

0.000

213-00705  
 

0.000.000

0.00

0.000

EACH

0.00000

0230 Deciduous Shrub (5 Gal) 0.000

0.000

214-00350  
 

0.000.000

0.00

0.000

EACH

0.00000

0231 Evergreen Tree (6 Ft)(B-B) 0.000

0.000

214-00506  
 

0.000.000

0.00

0.000

EACH

0.00000

0232 Herbicide Treatment 650.500

139.500

217-00020  
 

0.00790.000

0.00

790.000

HOUR

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0295 Geotextile (Er Cont) (CL 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

0.00000

0296 Geogrid Pvmt Reinf 419,934.000

0.000

420-00520  
 

0.00419,934.000

0.00

419,934.000

SY  

0.00000

0330 Riprap (9 In) 351.000

10.000

506-00209  
 

0.00361.000

0.00

361.000

CY  

0.00000

0331 Riprap (Special) Buried 782.000

0.000

506-00010  
 

0.00782.000

0.00

782.000

CY  

0.00000

0333 Riprap 0.000

0.000

506-00005  
 

0.000.000

0.00

0.000

SY  

0.00000

0336 Waterstop 0.000

0.000

518-00100  
 

0.000.000

0.00

0.000

LF  

0.00000

0670 Vehicle Tracking Pad 47.000

0.000

208-00070  
 

0.0047.000

0.00

47.000

EACH

0.00000

0671 Silt Fence (Reinforced)(Special) 890.000

0.000

208-00019  
 

0.00890.000

0.00

890.000

LF  

0.00000

0672 Mulch Tackifier 18,569.000

800.000

213-00061  
 

0.0019,369.000

0.00

19,369.000

LB  

0.00000

0804 Soil Reten Blanket (Excel) 118,877.000

0.000

216-00015  
 

0.00118,877.000

0.00

118,877.000

SY  

0.00000

0805 Pre-fab Vehicle Track Pad ECO 7.000

0.000

208-00075  
 

0.007.000

0.00

7.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0207 ENVIRONMENTAL 

0806 Pre-fab Vehicle Track Pad FOD 24.000

0.000

208-00075  
 

0.0024.000

0.00

24.000

EACH

0.00000

1032 Mulching (Hydraulic) 51.090

54.510

213-00011  
 

0.00105.600

0.00

105.600

ACRE

0.00000

1038 Aggregate Bag 974.000

0.000

208-00035  
 

0.00974.000

0.00

974.000

LF  

0.00000

1039 Mulching (Weed Free) 51.560

0.000

213-00003  
 

0.0051.560

0.00

51.560

ACRE

0.00000

1040 Spray-on Mulch Blanket 48.850

0.000

213-00012  
 

0.0048.850

0.00

48.850

ACRE

0.00000

1041 Turf Reinf Mat (Cl 1) 3,277.000

0.000

216-00301  
 

0.003,277.000

0.00

3,277.000

SY  

0.00000

1065 Fence CL (36 In) 779.000

0.000

607-53136  
 

0.00779.000

0.00

779.000

LF  

0.00000

1091 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

0.00000

1092 Compost (Mech App) 0.000

0.000

212-00701  
 

0.000.000

0.00

0.000

CY  

0.00000

1093 Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

0.000

CY  

0.00000

CAT 2,972,666.69661,500.009,930,468.12CURRENT AMT0207 $ $ $
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0050 Signing, Pavement Marking, Signalization, Lighting 2,802,266.740

112,537.400

950-01900  
 

2,914,804.142,914,804.140

112,537.40

9,034,266.500

DOL 

1.00000

0090 Rem Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

0.00000

0215 Res Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

0.000

EACH

0.00000

0220 Res Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

0.00000

0300 Pile Tip 193.000

0.000

502-00460  
 

0.00193.000

0.00

193.000

EACH

0.00000

0305 Steel Pile (HP 12x74) 5,825.000

0.000

502-11274  
 

0.005,825.000

0.00

5,825.000

LF  

0.00000

0310 Drilled Caisson (36 In) 8,066.170

132.000

503-00036  
 

0.008,198.170

0.00

8,198.170

LF  

0.00000

0311 Drilled Caisson (42 In) 575.100

0.000

503-00042  
 

0.00575.100

0.00

575.100

LF  

0.00000

0312 Drilled Caisson (18 In) 0.000

0.000

503-00018  
 

0.000.000

0.00

0.000

LF  

0.00000

0313 Drilled Caisson (24 In) 863.000

31.000

503-00024  
 

0.00894.000

0.00

894.000

LF  

0.00000

0315 Drilled Caisson (48 In) 353.600

290.000

503-00048  
 

0.00643.600

0.00

643.600

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0325 Drilled Caisson (54 In) 122.500

0.000

503-00054  
 

0.00122.500

0.00

122.500

LF  

0.00000

0326 Precast Panel Facing 82,239.000

15,850.000

504-04420  
 

0.0098,089.000

0.00

98,089.000

SF  

0.00000

0514 Lumin (LED) (14,000 Lumens) 29.000

0.000

613-13014  
 

0.0029.000

0.00

29.000

EACH

0.00000

0515 Luminaire (LED) 22.000

0.000

613-13000  
 

0.0022.000

0.00

22.000

EACH

0.00000

0520 Sign Panel (CL I) 294.000

470.500

614-00011  
 

0.00764.500

0.00

764.500

SF  

0.00000

0521 Steel Sign Post (W 6x12) 0.000

56.000

614-00612  
 

0.0056.000

0.00

56.000

LF  

0.00000

0522 Steel Sign Post (W 6x15) 0.000

67.000

614-00615  
 

0.0067.000

0.00

67.000

LF  

0.00000

0523 Steel Sign Post (W 8x18) 0.000

67.000

614-00818  
 

0.0067.000

0.00

67.000

LF  

0.00000

0524 Steel Sign Post (W 10x22) 0.000

49.000

614-01022  
 

0.0049.000

0.00

49.000

LF  

0.00000

0525 Sign Panel (CL II) 1,834.000

988.000

614-00012  
 

0.002,822.000

0.00

2,822.000

SF  

0.00000

0530 Sign Panel (CL III) 3,003.500

0.000

614-00013  
 

0.003,003.500

0.00

3,003.500

SF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0531 VMS LED (Single Faced) 0.000

0.000

614-10145  
 

0.000.000

0.00

0.000

EACH

0.00000

0532 VMS LED (Overhead) 2.000

0.000

614-10147  
 

0.002.000

0.00

2.000

EACH

0.00000

0535 Steel Sign Supp (2-In Rd)(Post) 450.000

826.000

614-01512  
 

0.001,276.000

0.00

1,276.000

LF  

0.00000

0536 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

0.000

614-01578  
 

0.000.000

0.00

0.000

EACH

0.00000

0540 Steel Sign Supp (2-In Rd)(Sock) 0.000

0.000

614-01522  
 

0.000.000

0.00

0.000

EACH

0.00000

0545 Steel Sign Supp (2-1/2 In Rd NP40)(Po) 2,000.000

1,312.000

614-01575  
 

0.003,312.000

0.00

3,312.000

LF  

0.00000

0546 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0.000

0.000

614-01582  
 

0.000.000

0.00

0.000

LF  

0.00000

0550 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0.000

258.000

614-01578  
 

0.00258.000

0.00

258.000

EACH

0.00000

0555 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

0.00000

0560 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0.000

0.000

614-01588  
 

0.000.000

0.00

0.000

EACH

0.00000

0561 Conc Footing (Ty 1) 0.000

4.000

614-03001  
 

0.004.000

0.00

4.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0562 Conc Footing (Ty 2) 0.000

4.000

614-03002  
 

0.004.000

0.00

4.000

EACH

0.00000

0563 Conc Footing (Ty 3) 0.000

4.000

614-03003  
 

0.004.000

0.00

4.000

EACH

0.00000

0564 Conc Footing (Ty 5) 0.000

2.000

614-03005  
 

0.002.000

0.00

2.000

EACH

0.00000

0565 Ped Sig Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

0.000

EACH

0.00000

0570 Traf Sig Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

0.000

EACH

0.00000

0575 Ped Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

0.00000

0576 Communications Cabinet FOR TOLL POINT TYPE M, TYPE 
332D, TYPE 332

1.000

0.000

614-72830  
 

0.001.000

0.00

1.000

EACH

0.00000

0577 Comm Cabinet (Type 2) 2.000

0.000

614-72832  
 

0.002.000

0.00

2.000

EACH

0.00000

0580 Ped Push Button Post Assem 0.000

0.000

614-72863  
 

0.000.000

0.00

0.000

EACH

0.00000

0581 Loop Detect Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

0.00000

0585 Fire Preempt Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0590 Intersection Detect Sys (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

0.000

EACH

0.00000

0594 Monotube Overhead Sign Cant (14 In Dia) 0.000

0.000

614-31400  
 

0.000.000

0.00

0.000

EACH

0.00000

0595 Sig-Light Pole Steel (1-50 Ft) 0.000

0.000

614-81150  
 

0.000.000

0.00

0.000

EACH

0.00000

0596 Monotube Overhead Sign Cant (20 In Dia) 1.000

0.000

614-32000  
 

0.001.000

0.00

1.000

EACH

0.00000

0597 Monotube Overhead Sign Cant (24 In Dia) 0.000

0.000

614-32400  
 

0.000.000

0.00

0.000

EACH

0.00000

0598 Inst Monotube Overhead Sign Cant 1.000

0.000

614-32900  
 

0.001.000

0.00

1.000

EACH

0.00000

0599 Monotube Overhead Sign Cant (30 In Dia) 1.000

0.000

614-33000  
 

0.001.000

0.00

1.000

EACH

0.00000

0600 Sig-Light Pole Steel (1-55 Ft) 0.000

0.000

614-81155  
 

0.000.000

0.00

0.000

EACH

0.00000

0601 Monotube Overhead Sign Brdg (30 In Dia) 1.000

0.000

614-43000  
 

0.001.000

0.00

1.000

EACH

0.00000

0604 Monotube Overhead Sign Brdg (20 In Dia) 0.000

0.000

614-42000  
 

0.000.000

0.00

0.000

EACH

0.00000

0605 Sig-Light Pole Steel (1-60 Ft) 0.000

0.000

614-81160  
 

0.000.000

0.00

0.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

0610 Sig-Light Pole Steel (1-70 Ft) 0.000

0.000

614-81170  
 

0.000.000

0.00

0.000

EACH

0.00000

0615 Sig-Light Pole Steel (1-75 Ft) 0.000

0.000

614-81175  
 

0.000.000

0.00

0.000

EACH

0.00000

0620 Emb Prot Ty 3 6.000

0.000

615-00030  
 

0.006.000

0.00

6.000

EACH

0.00000

0625 Prestress Conc Box (Depth 32" Thru 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

0.000

SF  

0.00000

0626 Inst Sign Panel 0.000

0.000

622-00066  
 

0.000.000

0.00

0.000

EACH

0.00000

0630 Mod Epoxy Pvmt Mkg 33,604.000

-33,021.000

627-00008  
 

0.00583.000

0.00

33,604.000

GAL 

0.00000

0635 Preform Plastic Pvmt Mkg (Ty I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

0.00000

0640 Preform Plastic Pvmt Mkg (WS) (TY I) 3,909.500

1,105.000

627-30324  
 

0.005,014.500

0.00

5,014.500

SF  

0.00000

0641 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 119.000

0.000

627-02010  
 

0.00119.000

0.00

119.000

SF  

0.00000

0645 Preform Plastic Pvmt Mkg (XS) (TY I) ) 2,612.000

1,937.000

627-30329  
 

0.004,549.000

0.00

4,549.000

SF  

0.00000

0802 Light Std Foundation Spec 24x7 97.000

0.000

613-40012  
 

0.0097.000

0.00

97.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

1000 Rem Traf Sig Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

0.000

EACH

0.00000

1001 Rem Traf Sig Control Cab 0.000

0.000

202-00855  
 

0.000.000

0.00

0.000

EACH

0.00000

1014 Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

0.000

LF  

0.00000

1015 Conc Footing (Ty 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

0.000

EACH

0.00000

1016 Monotube Overhead Sign Cant (16 In Dia) 1.000

0.000

614-31600  
 

0.001.000

0.00

1.000

EACH

0.00000

1017 Monotube Overhead Sign Brdg (16 In Dia) 0.000

0.000

614-41600  
 

0.000.000

0.00

0.000

EACH

0.00000

1018 Monotube Overhead Sign Brdg (18 In Dia) 0.000

0.000

614-41800  
 

0.000.000

0.00

0.000

EACH

0.00000

1019 Traf Sig Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

0.000

EACH

0.00000

1051 Rem Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

0.000

EACH

0.00000

1057 Res Var Mesg Sign 0.000

0.000

210-00820  
 

0.000.000

0.00

0.000

EACH

0.00000

1089 Pvmt Mkg Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0208 SIGNING, PAVEMENT MARKING, SIGNALIZATION, LIGHTING 

1090 Preform Thermoplastic Pvmt Mkg 0.000

0.000

627-00070  
 

0.000.000

0.00

0.000

SF  

0.00000

1107 Inst Monotube Overhead Sign Cant 0.000

0.000

614-32900  
 

0.000.000

0.00

0.000

EACH

0.00000

8003 Light Std Foundation Spec 24x9 9.000

0.000

613-40012  
 

0.009.000

0.00

9.000

EACH

0.00000

CAT 2,914,804.14112,537.409,034,266.50CURRENT AMT0208 $ $ $

CAT NO0209 ITS AND TOLLING 

0055 ITS and Tolling 3,886,236.070

0.000

950-02000  
 

3,886,236.073,886,236.070

0.00

20,705,631.300

DOL 

1.00000

0200 Res TV Cameras 1.000

0.000

210-00473  
 

0.001.000

0.00

1.000

EACH

0.00000

0201 Res Pull Box 8.000

0.000

210-00827  
 

0.008.000

0.00

8.000

EACH

0.00000

0202 Res Traf Sig Control+Cab 1.000

0.000

210-00848  
 

0.001.000

0.00

1.000

EACH

0.00000

0203 Res Pedestal Pole 4.000

0.000

210-00858  
 

0.004.000

0.00

4.000

EACH

0.00000

0205 Reset MVRD 2.000

0.000

210-00476  
 

0.002.000

0.00

2.000

EACH

0.00000

0210 Res Light Standard 2.000

0.000

210-00750  
 

0.002.000

0.00

2.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

0.000

SF  

0.00000

0582 Detect (Microwave Veh) 0.000

0.000

614-72887  
 

0.000.000

0.00

0.000

EACH

0.00000

0583 DSRC (Roadside Unit) 0.000

0.000

614-86010  
 

0.000.000

0.00

0.000

EACH

0.00000

0584 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

0586 Fiber Optic Cable (S Mode) (12 Fiber) 2,026.000

0.000

614-87010  
 

0.002,026.000

0.00

2,026.000

LF  

0.00000

0587 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

0.000

EACH

0.00000

0588 Fiber Optic Term Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

0.000

EACH

0.00000

0589 CCTV 0.000

0.000

614-87320  
 

0.000.000

0.00

0.000

EACH

0.00000

0591 CCTV Pole w Low Dev (50 Ft) ) 0.000

0.000

614-87364  
 

0.000.000

0.00

0.000

EACH

0.00000

0592 Brkaway Taper ITS Pole Steel (40 Ft) 3.000

0.000

614-87402  
 

0.003.000

0.00

3.000

EACH

0.00000

0593 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

0.000

EACH

0.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

0602 Rem CCTV Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

0.000

EACH

0.00000

0603 Rem of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

0.000

EACH

0.00000

0855 Steel Sign Post (W 8x21) 0.000

41.000

614-00821  
 

0.0041.000

0.00

41.000

LF  

0.00000

0856 Conc Footing (Ty 4) 0.000

2.000

614-03004  
 

0.002.000

0.00

2.000

EACH

0.00000

0857 Monotube Overhead Sign Cant (18 In Dia) 0.000

0.000

614-31800  
 

0.000.000

0.00

0.000

EACH

0.00000

0858 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

1011 3/4 In Elec Cond 0.000

0.000

613-00075  
 

0.000.000

0.00

0.000

LF  

0.00000

1012 3 In Elec Cond 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

0.00000

1052 Added Item (Each)/ Reset Atr Cabinet and Sensor 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1053 Added Item (Each)/ Reset Ethernet Switch 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000

1054 Res CCTV Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0209 ITS AND TOLLING 

1056 Res Light Ctrl Cntr 0.000

0.000

210-00766  
 

0.000.000

0.00

0.000

EACH

0.00000

1081 Sig-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

0.000

EACH

0.00000

1082 Sig-Light Pole Steel (2) 0.000

0.000

614-81020  
 

0.000.000

0.00

0.000

EACH

0.00000

1083 Traf Sig Ped Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

0.000

EACH

0.00000

1084 Ctrler (Ramp Metering) 0.000

0.000

614-86250  
 

0.000.000

0.00

0.000

EACH

0.00000

1085 Uninterrupted Power Supply (For Tolling) 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

1086 Uninterrupted Power Supply (For VTMS) 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

1087 Uninterrupted Power Supply (For VMS) 0.000

0.000

614-86800  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 3,886,236.070.0020,705,631.30CURRENT AMT0209 $ $ $

CAT NO0210 MAINTENANCE OF TRAFFIC 

0060 Maintenance of Traffic 15,408,918.120

749,902.560

950-00505  
 

16,158,820.6816,158,820.680

749,902.56

29,546,149.840

DOL 

1.00000

1067 Delin (Flex) (Ty I) 0.000

0.000

612-00041  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0210 MAINTENANCE OF TRAFFIC 

1068 Delin (Flex) (Ty II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

0.00000

1069 Delin (Flex) (Ty III) 0.000

0.000

612-00043  
 

0.000.000

0.00

0.000

EACH

0.00000

1080 Barricade (Ty 3 M-A) 0.000

0.000

614-80321  
 

0.000.000

0.00

0.000

EACH

0.00000

CAT 16,158,820.68749,902.5629,546,149.84CURRENT AMT0210 $ $ $

CAT NO0211 MAINTENANCE DURING CONSTRUCTION 

0065 Maintenance During Construction 2,721,053.520

107,464.320

950-02100  
 

2,828,517.842,828,517.840

107,464.32

6,776,291.050

DOL 

1.00000

CAT 2,828,517.84107,464.326,776,291.05CURRENT AMT0211 $ $ $

CAT NO0212 BUS RAPID TRANSIT FACILITIES 

0070 Bus Rapid Transit Facilities 2,713,496.930

326,677.880

950-02200  
 

3,040,174.813,040,174.810

326,677.88

6,784,101.930

DOL 

1.00000

CAT 3,040,174.81326,677.886,784,101.93CURRENT AMT0212 $ $ $

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0035 Bridges and Major Structures 27,469,478.910

1,966,746.100

950-01500  
 

29,436,225.0129,436,225.010

1,966,746.10

46,009,236.930

DOL 

1.00000

0320 Drilled Caisson (48 In) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

0.00000

0338 Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

0.000

SY  

0.00000

0339 Struct Conc Stain 147,240.000

0.000

601-40401  
 

0.00147,240.000

0.00

147,240.000

SF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0340 Conc CL D (Bridge) 8,340.000

467.000

601-03040  
 

0.008,807.000

0.00

8,807.000

CY  

0.00000

0341 Conc CL D (Box) 3,753.000

381.000

601-03030  
 

0.004,134.000

0.00

4,134.000

CY  

0.00000

0342 Conc CL D (Wall) 1,610.000

608.000

601-03050  
 

0.002,218.000

0.00

2,218.000

CY  

0.00000

0343 Cut Stone Veneer 2,996.000

0.000

601-40005  
 

0.002,996.000

0.00

2,996.000

SF  

0.00000

0344 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

0.000

LF  

0.00000

0346 Br Expan Device (0-4 In) 1,362.000

0.000

518-01004  
 

0.001,362.000

0.00

1,362.000

LF  

0.00000

0348 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

0.000

LF  

0.00000

0349 Prestress Conc I (BT63) 10,064.000

0.000

618-00163  
 

0.0010,064.000

0.00

10,064.000

LF  

0.00000

0534 Shotcrete 0.000

0.000

641-10000  
 

0.000.000

0.00

0.000

SY  

0.00000

0673 Shotcrete 252.000

55.000

641-10000  
 

0.00307.000

0.00

4,985.000

SY  

0.00000

0847 Added Item (Each)/ Luminaire (LED) (Pedestrain 
Culvert)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

0848 Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000

0.000

900-00007  
 

0.004.000

0.00

4.000

EACH

0.00000

0849 Lumin(LED)(5000 Lumens) 35.000

0.000

613-13010  
 

0.0035.000

0.00

35.000

EACH

0.00000

0850 Light Std Metal (30 Ft) (2) 7.000

0.000

613-34302  
 

0.007.000

0.00

7.000

EACH

0.00000

0851 Light Std Metal (12 Ft) 0.000

0.000

613-34120  
 

0.000.000

0.00

0.000

EACH

0.00000

0852 Struct Mount Disc Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

0.000

EACH

0.00000

0853 Precast Deck Panel (3 In) 11,985.000

0.000

601-25730  
 

0.0011,985.000

0.00

11,985.000

SY  

0.00000

0854 Fence CL (Spec) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

0.00000

1003 Steel Pile (HP 12x84) 6,150.000

364.000

502-11284  
 

0.006,514.000

0.00

6,514.000

LF  

0.00000

1004 Drilled Shaft (60 In) 0.000

0.000

503-00060  
 

0.000.000

0.00

0.000

LF  

0.00000

1006 Added Item (Square Yard)/ Precast Concrete Deck Panel 
(4 Inch)

66,020.000

0.000

900-00022  
 

0.0066,020.000

0.00

66,020.000

SY  

0.00000

1008 Brdg Rail Ty 10  MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

0.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

1059 Brdg Rail Ty 10M 772.000

0.000

606-11030  
 

0.00772.000

0.00

772.000

LF  

0.00000

1062 Prestress Conc Box (Spec) BX48 0.000

0.000

618-01997  
 

0.000.000

0.00

0.000

LF  

0.00000

1088 Prestress Conc I (CBT54) 0.000

0.000

618-01154  
 

0.000.000

0.00

0.000

LF  

0.00000

1094 Drilled Shaft (72 In) 53.300

0.000

503-00072  
 

0.0053.300

0.00

53.300

LF  

0.00000

1095 Str Steel (Galv) 0.000

0.000

509-00001  
 

0.000.000

0.00

0.000

LB  

0.00000

1096 Str Steel 1,143,388.000

738,510.000

509-00000  
 

0.001,881,898.000

0.00

1,881,898.000

LB  

0.00000

1097 Bearing Device (Type I) 0.000

0.000

512-00101  
 

0.000.000

0.00

0.000

EACH

0.00000

1101 Brdg Rail Ty 10 0.000

0.000

606-11000  
 

0.000.000

0.00

0.000

LF  

0.00000

1104 Waterproofing (Asphalt) 781.000

2,047.500

517-00000  
 

0.002,828.500

0.00

2,828.500

SY  

0.00000

1108 Added Item (Foot)/ Precast Box 72x48 37,858.000

6,444.000

900-00012  
 

0.0044,302.000

0.00

44,302.000

LF  

0.00000

1109 Drilled Shaft (96 In) 18.000

0.000

503-00096  
 

0.0018.000

0.00

18.000

LF  

0.00000
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PCN: 21506-BID    ESTIMATE RUN 08/26/2021

PROJECT: IM0253-255                    ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE AND MAJOR STRUCTURES 

1115 Added Item (Foot)/ Railroad Bridge Deck Drain 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

0.00000

CAT 29,436,225.011,966,746.1046,009,236.93CURRENT AMT0300 $ $ $

CAT NO0302 WALLS 

0040 Walls 9,452,134.310

329,830.180

950-01700  
 

9,781,964.499,781,964.490

329,830.18

18,789,668.870

DOL 

1.00000

0533 Soil Nail 4,985.000

580.000

504-06406  
 

0.005,565.000

0.00

5,565.000

LF  

0.00000

CAT 9,781,964.49329,830.1818,789,668.87CURRENT AMT0302 $ $ $

$247,196,942.418,387,329.94$463,160,603.66$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/26/2021

ESTIMATE SUMMARY 09:26:18

CONTID: C21506-COMBO   ESTIMATE NO: 0042 PROG 2005

PCN: 22248-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-261                   

I-25 NORTH: PROSPECT - BRIDGE

NAME OF ROAD: 0200

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,149,496.22 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 788,960.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,967.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.14%

4,983,715.00

788,960.00

788,960.00

778,992.30

$

$

$

$

0.00

11,165,781.22

11,165,781.22

0.00

11,165,781.22

-290,465.07

0.00

10,875,316.15

0.00

AMOUNT DUE 10,875,316.15 778,992.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 778,992.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1240.0 TIME ALLOW: 8/25/2024 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/26/2021

05/03/2018

05/07/2018

03/08/2018

04/05/2018
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PCN: 22248-BID    ESTIMATE RUN 08/26/2021

PROJECT: FBR0253-261                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0301 CBE ELIGIBLE PROSPECT ROAD BRIDGE INTERCHANGE 

0090 CBE Eligible Prospect Road Bridge Interchange 10,376,821.220

788,960.000

950-01600  
 

11,165,781.2211,165,781.220

788,960.00

16,149,496.220

DOL 

1.00000

0091 Added Item (Dollar)/ Prospect Retainage 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1500 Mobilization (w/o Autopay) Retainage Holder Prospect 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

1.00000

CAT 11,165,781.22788,960.0016,149,496.22CURRENT AMT0301 $ $ $

$11,165,781.22788,960.00$16,149,496.22$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/26/2021

ESTIMATE SUMMARY 09:26:18

CONTID: C21506-COMBO   ESTIMATE NO: 0042 PROG 2005

PCN: 22482-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:

PROJECT NO: FBR0253-263                   

I-25 NORTH: HILLSBORO-BRIDGE E

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KRAEMER - IHC JOINT VENTURE PAY PERIOD ENDING

900 W. Castleton Road, Suite 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Castle Rock CO 80109     (303)688-7500 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,080,959.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 248,287,287.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,019.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

53.10

FIXED COMPLETION DATE

FIXED COMPLETION DATE

96.34%

112,890.43

0.00

0.00

3,019.37

$

$

$

$

0.00

2,968,069.55

2,968,069.55

0.00

2,968,069.55

-77,210.79

0.00

2,890,858.76

0.00

AMOUNT DUE 2,890,858.76 3,019.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,019.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1240.0 TIME ALLOW: 8/25/2024 ??:??:??

ORIG TIME ALLOW: 2/24/2022 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2018

04/05/2018

08/26/2021

05/03/2018

05/07/2018

03/08/2018

04/05/2018



CONTID: C21506-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22482-BID    ESTIMATE RUN 08/26/2021

PROJECT: FBR0253-263                   ESTIMATE NO: 0042

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:26:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0095 CBE Eligible Hillsboro 2,968,347.960

0.000

950-01601  
 

2,968,347.962,968,347.960

0.00

3,080,953.960

DOL 

1.00000

0096 Added Item (Dollar)/ Hillsboro Retainage -284.430

0.000

900-00006  
 

-284.43-284.430

0.00

0.000

DOL 

1.00000

1501 Mobilization (w/o Autopay) Retainage Holder Hillsboro 6.020

0.000

626-00100  
 

6.026.020

0.00

6.020

L S 

1.00000

CAT 2,968,069.550.003,080,959.98CURRENT AMT0300 $ $ $

$ 2,968,069.550.00$3,080,959.98$CURRENT AMTPROJECT TOTAL


